

SECRET

DDS&T-183-68

2 February 1968

MEMORANDUM FOR: DDS&T Office Historians
THROUGH : DDS&T Office Directors
SUBJECT : History Program

1. Attachment A is a copy of the most recent progress report on the subject program. It is based upon individual discussions and reports status as of 15 January 1968. The report has been forwarded to the Agency Historical Officer, and has been discussed with the Deputy Director for Science and Technology.

25X1A

2. Attachment B is a copy of a memorandum received from [REDACTED] following discussion of the report. With reference to paragraph 4 of this memorandum, your informal reactions have been that 1 July 1968 is a realistic and attainable deadline for completion of the program.

3. A further progress report will be requested prior to 15 March. In the interim, please feel free to call me (Ext. 4248 or 1987R) or the Agency Historical Officer ([REDACTED] Ext. 5963) for guidance.


25X1A

25X1A

[REDACTED]
Chairman
DDS&T Historical Board

2 Attachments
a/s

SECRET



TAB

SECRET

DDS&T-181-68

19 January 1968

MEMORANDUM FOR THE RECORD

SUBJECT: DDS&T Historical Program as of 15 January 1968


25X1A 1. During the last quarter of 1967 the DDS&T Historical Program moved ahead well in some areas and lagged in others. Overall, the program fell somewhat short of expectations. A number of factors contributed, e. g. the anticipated move of OSA to [REDACTED] changed assignments of some Office representatives, etc. However, the single factor affecting all Offices was pre-occupation with the Program Call.

a. Nevertheless, in spite of the foregoing, the Office of Special Projects was able to complete its effort, which is now ready for binding. The Foreign Missile and Space Analysis Center has completed its basic paper and needs only to round out its single monograph on [REDACTED] 25X1C

b. The Office of Special Activities, which has a sizeable task, has continued to make progress but has been held back because of the upcoming (January) Office move. The OSA effort is about 60 percent complete.

c. The Office of Research and Development increased from 60 percent to approximately 70 percent complete during the period in the face of an all-out Office effort to resolve budget problems.

d. Minor progress was reported by Office of Computer Services; however, increased attention can now be given to its historical effort. While OCS reports a completion figure of only 30 percent as of mid-January the magnitude of its task (smaller than most other Offices) is such that this figure can increase dramatically with a minimum of concentrated effort.



SECRET

DDS&T-181-68

SUBJECT: DDS&T Historical Program as of 15 January 1968


e. The Office of ELINT has a problem in that its historian has been assigned to other duties which permit little time for the historical project. The ELINT history is being prepared in two parts which cover the pre-and-post 1962 activities. While the "pre" section is essentially complete, the "post" section is in the contemplative stage - and holding. This problem has been discussed with the Director of ELINT and hopefully a solution will be forthcoming soon.

f. The Office of Scientific Intelligence, which has an extensive area to cover, is well along with its program and reports it about 80 percent complete.

2. The Historical Program of this Directorate, while making good progress, is beset by the same problems which affect historical programs in general. Unless the necessary research and writing is performed by persons who have this as a sole responsibility, the program must be temporarily shelved whenever it competes with the need to keep current with day-to-day Office activities.

3. In the first quarter of this year, however, it is hoped that substantial progress can be made, and that several more of the Office projects can be wrapped up before summer vacations begin.

25X1A



Chairman

DDS&T Historical Board

25X1A

cc:



TAB

DD/ST# 181-68/1

30 January 1968

MEMORANDUM FOR: Chairman, DDS&T Historical Board

SUBJECT : Status Report on History Program as
of 15 January 1968

1. I have reviewed the subject report and noted the current status of our history program.


2. I agree with you that every effort should be made to wrap up the program as soon as possible and suggest that you have all Offices work toward a deadline of 1 July 1968 for completion of their projects.

3. While it is true that a project of this kind frequently has to give way to things having greater priority, I don't think we can expect our situation to get any better. I think, therefore, we should exert what additional effort is required to complete the program promptly.

4. Would you contact each Office and see if the above deadline presents any unusual difficulties. If not, let's work toward a completed program by 1 July of this year.

5. I would appreciate an interim report by 15 March 1968.

25X1A


CARL E. DUCKETT
Deputy Director
for
Science and Technology

Approved For Release 2001/07/25 : CIA-RDP83-02415A000800340019-5

25X1A

SENDER WILL CHECK			
UNCLASSIFIED	CONFIDENTIAL	X	SECRET
OFFICIAL ROUTING SLIP			
TO	NAME AND ADDRESS	DATE	INITIALS
1	[REDACTED] EO/OSA	7 Feb	EW
2	THRU: D/OSA		JP
3	DD/SA		Jr
4	Helen		
5			
6			
ACTION		DIRECT REPLY	PREPARE REPLY
APPROVAL		DISPATCH	RECOMMENDATION
COMMENT		FILE	RETURN
CONCURRENCE		INFORMATION	SIGNATURE
Remarks:			
FOLD HERE TO RETURN TO SENDER			
25X1A	FROM: NAME, ADDRESS AND PHONE NO.		DATE
[REDACTED]			
Ch/ILSS/DDS&T 1248			
Approved For Release 2001/07/25 : CIA-RDP83-02415A000800340019-5			
UNCLASSIFIED		CONFIDENTIAL	SECRET